Santa Rosa County District Five Parks and Recreation Master Plan
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Task 1: Kick off and Review of Existing Documentation
kick off meeting 10-Jul -

SRC provide existing documentation
Task 2: REVIEW Qualitative Analysis of Facilities
SRC perform inventory

Integrate data into REVIEW

Task 3: RESPOND Public Input

SRC provide survey questions in Excel 31-Jul
Survey formatting for website

Survey testing

Run survey (IR

Provide survey data

Community outreach/focus groups

Task 4: REMAP Opportunites and Consraints Assessment

|Prepare maps and needs assessment report
Task 5: Completion of Study

Deliver draft report

SRC

PBS&J
SRC & PBS&J
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